COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2017

ESTI MATE SUMVARY 23:39: 44
CONTI D: C20891 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20891-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 23.0 DAYS TIME ALLOW 100 WORK DAYS
1-70 AND | -25 BRI DGE PREVENTATI VE MAI NTENANCE ( PACKAGE Q) PERCENT TI ME: 23.00 ORI G TI ME ALLOW 100 WWORK DAYS

PRQJIECT NO NHPPO704- 240
PACKAGE C (1-70 AND | -25) BRI DGE PREVENTATI VE MAI NTENANCE

NAME OF ROAD:

PRQJECT COUNTI ES: DENVER

CONTRACTOR:

ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 07/ 27/ 2017 DATE TI ME STARTED 06/16/2017

2180 E. 74TH PLACE DATE LET 04/ 27/ 2017 DATE WORK BEGAN

DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 01/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 16/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ 4, 393,917.50 PARTICl PATING $ 148, 326. 00 $ 148, 326. 00

AWARD PRQIECT AMT: $  4,174,637.50 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 3.38% TOTAL EARNI NGS 148, 326. 00 148, 326. 00

FUNDS AVAI LABLE: $  4,245,591.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 148, 326. 00 148, 326. 00

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -4,449.78 -4,449.78
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 143, 876. 22 143, 876. 22
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 143, 876. 22 143, 876. 22
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 143,876.22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20891-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT NHPPO704- 240 ESTI MATE NO. 0001 23:39: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00035 Aggr egat e Bag 125. 000 0. 000
LF 12. 000 108. 00
9. 00000 12. 000 108. 00
0010 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 4.000 580. 00
145. 00000 4. 000 580. 00
0025 240- 00000 *WIdlife Biologist 45. 000 0. 000
HOUR 45. 000 4, 275. 00
95. 00000 45. 000 4, 275. 00
0030 240- 00010 *Rermoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 240- 00020 *Netting 200. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0045 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
20, 700. 00000 0. 000 0. 00
0050 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
240, 000. 00000 0. 000 0. 00
0055 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 250 3, 000. 00
12, 000. 00000 0. 250 3, 000. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 627-00008 *Modi fi ed Epoxy Pavenment Marking 39. 000 0. 000
GAL 0. 000 0. 00
548. 00000 0. 000 0. 00
0065 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 39. 000 0. 000
GAL 0. 000 0. 00
230. 00000 0. 000 0. 00
0070 630- 00000 *Fl aggi ng 750. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0075 630- 00003 *Uni formed Traffic Control 1, 500. 000 0. 000
HOUR 152. 000 16, 112. 00
106. 00000 152. 000 16, 112. 00
0080 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 16. 000 20, 400. 00
1, 275. 00000 16. 000 20, 400. 00
0085 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0090 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 630- 80341 *Construction Traffic Sign (Panel Size A) 52. 000 0. 000
EACH 2.000 104. 00
52. 00000 2.000 104. 00
0100 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 5. 500 412. 50
75. 00000 5.500 412. 50
0105 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 1. 500 96. 00
64. 00000 1. 500 96. 00
0110 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 2.500 15, 000. 00
6, 000. 00000 2.500 15, 000. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 1. 000 720. 00
720. 00000 1. 000 720. 00
0120 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 8. 000 240. 00
30. 00000 8. 000 240. 00
0125 630-80393 *Stackabl e Vertical Panels 80. 000 0. 000
EACH 15. 000 600. 00
40. 00000 15. 000 600. 00
0130 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 17. 000 12, 155. 00
715. 00000 17. 000 12, 155. 00
0135 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 200 4, 400. 00
22, 000. 00000 0. 200 4, 400. 00
0140 700-70010 F/A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 015, 268. 00 $ 78,202.50 $ 78, 202. 50



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 E-16-ON
0165 202-00217 *Remove Concrete Pavenent (Planing) (Special) 587. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0170 202- 00450 Renoval of Portions of Present Structure (O ass 1) 424.000 0. 000
Sy 169. 000 14, 872. 00
88. 00000 169. 000 14, 872. 00
0175 202-00453 Renoval of Portions of Present Structure (C ass 2) 89. 000 0. 000
Sy 89. 000 12, 015. 00
135. 00000 89. 000 12, 015. 00
0180 202- 00504 Renoval of Expansion Device 176. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0185 202-04010 *Cean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0190 210- 00500 Rebui I d Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0195 210-01000 Reset Fence 5. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 509-08121 *Tenporary Bridge Deck 132. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0205 518-01004 *Bri dge Expansion Device (0-4 Inch) 176. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0210 518-03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0215 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 8, 146. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20891-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 E-16-ON

0220 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 5, 746. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0225 601- 06100 *Concrete (Patching) 44.000 0. 000
cY 23. 400 32,175. 00
1, 375. 00000 23. 400 32,175. 00
0230 601-40300 Structural Concrete Coating 5. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0235 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 678. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,061, 844.00 $ 59, 062.00 $ 59, 062. 00
CAT NOO301 E-16-0Q

0240 202- 00210 *Renoval of Concrete Pavenent 17. 000 0. 000
SY 0. 000 0. 00
133. 00000 0. 000 0. 00
0245 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 240. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0250 202-00425 Renoval of Bridge Railing 10. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0255 202- 00450 Renoval of Portions of Present Structure (O ass 1) 34. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0260 202- 00504 Renoval of Expansion Device 176. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0265 202-01140 Renoval of Quardrail Type 4 30. 000 0. 000
LF 0. 000 0. 00

230. 00000 0. 000 0.00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 E-16-0Q
0270 210-01000 Reset Fence 15. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 17. 000 0. 000
SY 0. 000 0. 00
765. 00000 0. 000 0. 00
0280 518-01004 *Bri dge Expansion Device (0-4 Inch) 176. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0285 518-03000 Sawi ng and Seal i ng Bridge Joint 634. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0290 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 939. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0295 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 788. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0300 601-06100 *Concrete (Patching) 19. 000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0305 601- 40300 Structural Concrete Coating 31. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0310 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 585. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0315 606- 00900 CQuardrail (Special) 30. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20891-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 E-16-0Q

0320 606- 10405 Bridge Rail Type 4 (Special) 10. 000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 254,708.00 $ 0.00$ 0.00

CAT NO0302 E-16-PK

0325 202-00217 *Renove Concrete Pavenent (Planing) (Special) 347. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0330 202- 00450 Renoval of Portions of Present Structure (Cass 1) 137. 000 0. 000
SY 48. 000 4,224.00
88. 00000 48. 000 4,224.00
0335 202-00504 Renoval of Expansion Device 104. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0340 202-01140 Renoval of Guardrail Type 4 22.000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0345 210-01000 Reset Fence 22.000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0350 518-01004  *Bridge Expansion Device (0-4 Inch) 104. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0355 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,571. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0360 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1,817.000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0365 601-06100 *Concrete (Patching) 11. 000 0. 000
cY 3.700 5, 087.50

1, 375. 00000 3. 700 5, 087.50



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 E-16-PK
0370 601- 40300 Structural Concrete Coating 19. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 688. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0380 606- 00900 CQuardrail (Special) 22.000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 325,585.50 $ 9,311.50 % 9, 311.50
CAT NOO303 E-17-NU
0385 202-00217 *Remove Concrete Pavenent (Planing) (Special) 325. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0390 202- 00450 Renoval of Portions of Present Structure (Cass 1) 27.000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0395 202-00453 Renoval of Portions of Present Structure (C ass 2) 27.000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 5. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0405 518-03000 Sawi ng and Seal i ng Bridge Joint 150. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0410 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 641. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0415 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 445. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 E-17-NU
0420 601- 06100 *Concrete (Patching) 5. 000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0425 602-00020 Rei nforcing Steel (Epoxy Coated) 188. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 83,589.50 $ 0.00% 0. 00
CAT NOO304 E-17-PB
0430 202-00217 *Remove Concrete Pavenent (Planing) (Special) 222.000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0435 202- 00450 Renoval of Portions of Present Structure (O ass 1) 47.000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0440 202- 00453 Renoval of Portions of Present Structure (O ass 2) 47.000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0445 202- 00460 Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0450 202- 00504 Renoval of Expansion Device 67. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0455 202- 01140 Renoval of Guardrail Type 4 5. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0460 509-08121 *Tenporary Bridge Deck 67. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0465 518-01004 *Bri dge Expansion Device (0-4 Inch) 67. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 E-17-PB
0470 518-03000 Sawi ng and Seal i ng Bridge Joint 119. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0475 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 949. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0480 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 667. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0485 601-06100 *Concrete (Patching) 30. 000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0490 601-40300 Structural Concrete Coating 4.000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0495 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 845. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0500 606- 00900 CQuardrail (Special) 5. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 240, 067.50 $ 0.00% 0. 00
CAT NOO305 E-17-PC
0505 202-00217 *Remove Concrete Pavenent (Planing) (Special) 213. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0510 202- 00450 Renoval of Portions of Present Structure (O ass 1) 45. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0515 202- 00504 Renoval of Expansion Device 64. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 E-17-PC
0520 509-08121 *Tenporary Bridge Deck 64. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0525 518-01004 *Bri dge Expansion Device (0-4 Inch) 64. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0530 518-03000 Sawi ng and Seal i ng Bridge Joint 116. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0535 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 914. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0540 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 642. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0545 601-06100 *Concrete (Patching) 21.000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0550 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,417.000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 208, 368.00 $ 0.00% 0. 00
CAT NOO306 E-17-PD
0555 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 419. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0560 202- 00450 Renoval of Portions of Present Structure (Cass 1) 232. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0565 202-00453 Renoval of Portions of Present Structure (C ass 2) 232. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 E-17-PD
0570 202- 00460 Renoval of Portions of Present Structure (O ass 3) 46. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0575 202- 00504 Renoval of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0580 202-04010 *Clean Inlet 3. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0585 210-01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0590 509-08121 *Tenporary Bridge Deck 103. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0595 518-01009 Bri dge Expansion Device (0-9 Inch) 103. 000 0. 000
LF 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0600 518-03000 Sawi ng and Seal i ng Bridge Joint 69. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0605 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 4, 394. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0610 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 3, 103. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0615 601-06100 *Concrete (Patching) 59. 000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO306 E-17-PD
0620 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 874. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI $ 923,228.50 $ 0.00% 0. 00
CAT NOO0307 E-17-PO
0625 202-00217 *Remove Concrete Pavenent (Planing) (Special) 213. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0630 202- 00450 Renoval of Portions of Present Structure (O ass 1) 48. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0635 202- 00453 Renoval of Portions of Present Structure (O ass 2) 48. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0640 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0645 202-04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0650 518- 03000 Sawi ng and Seal ing Bridge Joint 58. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0655 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 925. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0660 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 653. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0665 601-06100 *Concrete (Patching) 11. 000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00



CONTI D C20891

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 20891-BID ESTI MATE RUN 08/ 16/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0307 E-17-PO
0670 602-00020 Rei nforcing Steel (Epoxy Coated) 339. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 119, 608.50 $ 0.00% 0. 00
CAT NOO308 E-17-PP
0675 202-00217 *Remove Concrete Pavenent (Planing) (Special) 187. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0680 202- 00450 Renoval of Portions of Present Structure (O ass 1) 41. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0685 202- 00504 Renoval of Expansion Device 28. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0690 509-08121 *Tenporary Bridge Deck 28. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0695 518-01004 *Bri dge Expansion Device (0-4 Inch) 28. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 54. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0705 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 779. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0710 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 550. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0715 601-06100 *Concrete (Patching) 10. 000 0. 000
CY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20891-BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: NHPPO704- 240 ESTI MATE NO 0001 23:39: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO308 E-17-PP

0720 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 066. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 131, 150. 00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0725 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0730 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMI  $ 30, 500. 00 $ 1, 750.00 $ 1, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 4,393,917.50 $ 148, 326. 00 $ 148, 326. 00



